

Evolveum

MidPrivacy: Identity Provenance



This project has received funding from the European Unions Horizon 2020 research and innovation program under the NGI_TRUST grant agreement no 825618

Slovakia, 23 July 2020

Agenda



- Introduction to the project
- MidPrivacy project goals
- Potential Revenue
- Work done in the project
- Major Achievements
- Axiom & Mappings
- Milestones and Deliverables
- Spent Person-Month
- Spent Budget
- Data Provenance Challenges
- Next steps in the project
- Final outcomes of the project



Introduction to the project

Data provenance is one of the fundamental problems of data protection.

Data protections regulations and practices ask for transparency and accountability.

Data provenance was chosen as the primary goal of the first phase of MidPrivacy initiative because it brings a solid foundation to build full suite of privacy-enhancing features in the future.

Existing midPoint data model functionality will be enhanced with the meta-schema capabilities to track origin (provenance) of every data item.

MidPoint could be one of the first IDM systems to support user-centric data protection functionality.

MidPrivacy project goals

Expected project outcomes:

- Adapt existing or design new **data modeling (schema) language** to support meta-schema capabilities required to support data provenance features.
- Implement **prototype libraries** for processing the meta-schema to evaluate feasibility of this approach.
- Use meta-schema to **process provenance-annotated personal data**. Implement prototype functionality in midPoint.
- Implement **prototype user interface** to present the provenance data to the user.
The purpose of this prototype is to evaluate whether the complex meta-data can be presented to a user in an understandable and intuitive way, thus supporting transparency and user intervenability in personal data protection. This prototype user interface can be used in future usability testing with a potential to be fully productized.
- **Evaluate market potential** for data protection features in IDM systems in two different ways:
 - 1) Conduct a quick study of market demand for data protection features (e.g. by using surveys, on-line and personal discussions and similar means).
 - 2) Use prototypes created in this project as a basis for further discussions with potential customers and users, evaluating potential for full productization of data protection mechanisms in midPoint.

Potential revenue

Vertical/Type	Recurring Subscription Revenue (mio EUR/year)	Subscription Recipients	Project Revenue (mio EUR)	Project Revenue Recipients
Enterprise	8	Evolveum	79,8	Internal/ Evolveum/ Partners
InCommon Members/Higher Education	4	Evolveum	26,6	Internal/Partners
Government/ Municipalities (citizens management)	4,5	Evolveum	30	Evolveum/ Partners
TOTAL	16,5	Evolveum	136,4	

Work done in the project

Analysis: We have gathered use cases for data provenance to provide input for data structure design later in the project.

Completion of solution architecture by filling in all the low-level design details. This included work on Axiom modeling language, metadata schemas (especially identity provenance metadata schema) and design of metadata handling and metadata value mapping.

Design and prototype of Axiom language: We have started designing new data modeling language: Axiom. The plan is to use Axiom language to model provenance meta-data and to apply them to existing midPoint schemas.

Implementation of prototype code and integrating the code into midPoint. Major areas were: implementation of Axiom-processing code to support metadata models (schema) and implementation of metadata mappings. Development of the code for both parts was finished, the code was integrated into midPoint core code base.

Survey of intended use of metadata by midPoint community. We have received only a small number of responses to consider the results relevant to make sound decisions about metadata schemas. Despite that we were able to get at least some informal insights from the survey results.

GUI prototype: This prototype is based on mock metadata information, i.e. it does not show real provenance metadata. It is meant to evaluate the feasibility of user interface changes and to provide an environment for user experience experimentation.

Major achievements (Milestone 2)

- Solution architecture and design
completed and documented
- Axiom
specification and implementation
- Metadata schemas
provenance and others
- Metadata mappings
- Metadata usage survey
inconclusive
- Code integration

M2

Axiom & Mappings

```
model common-metadata {  
  ...  
  
  metadata CommonMetadata {  
    ...  
    container provenance {  
      type ProvenanceMetadata;  
    }  
    ...  
  }  
  
  container ProvenanceMetadata {  
    container yield {  
      type ProvenanceYield;  
      maxOccurs "unbounded";  
    }  
  }  
  ...  
}
```

```
{  
  "objectTemplate" : {  
  
    ... data mappings will be here ...  
  
    "meta" : {  
      "item" : {  
        "ref" : "extension/sensitivity",  
        "mapping" : {  
          "expression" : {  
            ... Groovy expression that selects  
            maximum sensitivity from all inputs ...  
          }  
        }  
      },  
      ...  
    }  
  }  
}
```

Notation is slightly simplified (namespace, prefixes)

Milestones in the project

Project Milestones	Title	Date achieved
MS0	Project start	16. March 2020
MS1	Meta Schema prototype	15. May 2020
MS2	Meta-schema integrated into midPoint core	15. July 2020
MS3	Project finish	15. September 2020

MS1/MS2 Deliverables in the project

Deliverables	Milestone	Responsible person	Start date	Date achieved	% of completion
Research data modeling and schema languages	Meta Schema prototype (MS1)	Anton Tkacik	16. March 2020	30. April 2020	100%
Requirements gathering and market research	Meta Schema prototype (MS1)	Slavek Licehammer	16. March 2020	15. May 2020	100%
Implementation of Meta-schema prototype	Meta Schema prototype (MS1)	Anton Tkacik	1. April 2020	15. May 2020	100%
Design Solution Architecture	Meta-schema integration into midPoint core (MS2)	Radovan Semancik & Pavol Mederly	1. April 2020	15. June 2020	100%
Integrate the meta-schema prototype into midPoint core	Meta-schema integration into midPoint core (MS2)	Anton Tkacik & Pavol Mederly	16. May 2020	15. July 2020	100%
Implementation of prototype user interface	Meta-schema integration into midPoint core (MS2)	Katarina Valalikova	16. March 2020	15. August 2020	50%

Ongoing Deliverables in the project

Deliverables	Milestone	Responsible person	Start date	Planned due date
Finish implementation of user interface	MS3 Project Finish	Katarina Valalikova	16. July 2020	15. August 2020
Test and validate metadata processing code in midPoint	MS3 Project Finish	Anton, Katarina, Pavol, Slavek, Radovan	16. July 2020	31. August 2020
Gather and evaluate user feedback	MS3 Project Finish	Slavek Licehammer	16. July 2020	1. September 2020
Solution review and evaluation	MS3 Project Finish	Radovan Semancik	1. September 2020	15. September 2020

Deliverables of MS1 done in the project

MS1	Meta-schema prototype	Start Month: 16. March 2020	End Month: 30. April 2020
Objective	Look for candidate language that can be adapted for meta-schema purposes. In case that such alternative is not feasible, prepare a design for prototype of new data modeling language. Note: design of full-featured data modeling language is beyond the scope of this project. We are looking just to address the needs of meta-schema for the prototyping purposes. Design of a fully-featured data modeling language could be a follow-up activity after this project phase is finished, if needed.		
Related Deliverable	Research data modelling and schema languages		
Participants	Anton Tkacik		
% of completion	100%		

Deliverables of MS1 done in the project

MS1	Meta-schema prototype	Start Month: 16. March 2020	End Month: 15. May 2020
Objective	Analyze and discuss the needs of potential user communities, especially requirements for data protection and trust in identity management. Evaluate market potential.		
Related Deliverable	Requirements gathering and market research		
Participants	Slavek Licehammer		
% of completion	100%		

Deliverables of MS1 done in the project

MS1	Meta-schema schema prototype	Start Month: 1. April 2020	End Month: 15. May 2020
Objective	Implement prototype libraries for processing the meta-schema to evaluate feasibility of this approach.		
Related Deliverable	Implementation of Meta- Schema prototype		
Participants	Anton Tkacik		
% of completion	100%		

Deliverables of MS2 done in the project

MS2	Meta-schema integration into midPoint core	Start Month: 1. April 2020	End Month: 15. June 2020
Objective	Evaluate feasibility of use of schema languages for meta-schema purposes, design integration approach with midPoint code – ensuring that midPoint architecture and conceptual design is maintained and that the requirements are reflected.		
Related Deliverable	Design Solution Architecture		
Participants	Radovan Semancik & Pavol Mederly		
% of completion	100%		

Deliverables of MS2 in the project

MS2	Meta-schema integration into midPoint core	Start Month: 16. May 2020	End Month: 15. July 2020
Objective	Replace or augment schema-processing code currently used by midPoint. The goal is to enable the meta-schema capabilities to enable storage and processing of identity provenance meta-data in midPoint.		
Related Deliverable	Integrate the meta-schema prototype into midPoint core		
Participants	Anton Tkacik & Pavol Mederly		
% of completion	100%		

Deliverables of MS2 in the project

MS2/MS3	Meta-schema integration in midPoint core	Start Month: 16. March 2020	End Month: 15. August 2020
Objective	Implementation of prototype user interface to present the provenance data to the user as an extension of current midPoint user interface		
Related Deliverable	*Implementation of prototype user interface		
Participants	Katarina Valalikova		
% of completion	50%		

* This deliverable has started earlier. Original start date was 15th of June 2020.

Spent Persons Months in the project

Name of dedicated person	Organization	Planned Person-Month	Start date	Due date of M2	Man-Days spent	Spent Person Month	Outstanding Person Month
Radovan Semancik	Evolveum	2.4 FTE	16. March 2020	15. July 2020	31.47	1.57 FTE	0.83 FTE
Katarina Valalikova	Evolveum	1.5 FTE	16. March 2020	15. July 2020	18.41	0.92 FTE	0.58 FTE
Pavol Mederly	Evolveum	1.8 FTE	16. March 2020	15. July 2020	32.72	1.63 FTE	0.17 FTE
Anton Tkacik	Evolveum	6 FTE	16. March 2020	15. July 2020	84.00	4.20 FTE	1.8 FTE
Slavek Licehammer	Evolveum	1.8 FTE	16. March 2020	15. July 2020	24.26	1.21 FTE	0.59 FTE
TOTAL		13.5 FTE			190.86	9.53 FTE	3.97 FTE

Budget

Organization	Total budget (EUR)	Budget used (EUR)	% of Budget Used
Evolveum	75.000,-	57.615,-	71%

Data Provenance Challenges* in the project

- Axiom language design

Namespaces, model identification, metamodel/inframodel, subtyping, augmentation, ...

- Provenance metadata schemas

No real standard, have to start from scratch

- Metadata: equality and deltas

Much more complex than expected, only partial solution so far

- Metadata mappings

Suffering from the “equality” problem

Had to fit in existing midPoint code

- User interface (UX)

* More information about data provenances challenges: <https://docs.evolveum.com/midpoint/midprivacy/phases/01-data-provenance-prototype/challenges/>

Next steps in the project

- **Finish implementation of user interface** for displaying metadata to the users.
- **Test and validate metadata processing code in midPoint**, including Axiom code, metadata mappings and user interface.
- **Gather and evaluate user feedback** the plan is to focus the evaluation on midPoint community.
- **Solution review and evaluation** this project is supposed to be just a first major step in midPrivacy initiative.

Most likely FINAL outcomes of the project

- Axiom data modeling language
 - Very unique aspects (inframodel, metadata), but still early draft
- End-to-end provenance metadata in midPoint
 - Prototype-quality code, but some parts may be ready for production use
- MidPoint-specific metadata schemas
 - Provenance, storage, transformation, process, ...
- User-customizable metadata
 - Both schema and behavior
- Metadata support in midPoint user interface

Thank you for your time

Evolveum

NGI TRUST



This project has received funding from the European Unions Horizon 2020 research and innovation program under the NGI_TRUST grant agreement no 825618